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.~ Action Date: 6/27/97
Loadout: 7/1/97
Restoration Begins: 7/1/97
Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 109.21 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

——
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR __

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

(TONS (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
141.65L 0 ML ) 15.6 381




) )
Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. 3-6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. No. No. No. No. No. No. No. No. (inch)
o 73 767 648 394 644 167 12

695 496 413 505
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. Action Date: 4/1/97
Loadout: 4/4/97
Restoration Begins: 4/4/97
Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of §5.26 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



L

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _ 7

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER
TONS (LOADS) | (TONS) (TONS) (TONS) (TONS) | CU.YDS.
AL 3 30.6 94




LY

}

Sampling ~.alysis

. .3 -6" Front and Back

6 - 12" Front and Back

Excav.

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.
506 600

B B B c c C
PPM | PPM | PPM ' PPM_| PPM | PPM
No. | No. No. No. No. No.
500 642 270 565

(inch)

12
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. Action Date: 3/31/97
" Loadout: 4/2/97
Restoration Begins: 4/7/97

Restoration Completed: 4/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of §5.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



P

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



-

OHM CORPORATION
- PROJECT 19531
GRANITE CITY, IL

N

SPECIAL WASTE [BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

TONS) (LOADS) | (TONS) | (TONS TONS) | (TONS) | CU.YDS.
36 3 14 14 "'("'341.1 188




3 )

Sampling ~.ialysis

Project #19531
B 0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. No. No. No. No. No. No. | No. (inch)

B 50 520 330 600 320 580 12
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. Action Date: 3/12/97
Loadout: 3/20/97

Restoration Begins: 3/20/97
Restoration Completed: 4/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 73.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Pedigo-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR ‘

‘ SPECIAL WASTE |BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

ONS) LOADS TONS) (TONS) (TONS) (TONS CU.YDS.
e (ol oy 2




\ _,)
Sampling ~.ialysis

Project #19531
0 - 3" Front and Back . .3 - 6" Front and Back 6-12"Frontand Back ~  _
) A A A B | B B [ C c ‘Depth
StreetNumber | PPM | PPM | PPM ' PPM_| PPM | PPM PPM | PPM | PPM __Excav.
Address | No. | No. | No. [ Ne. | No. | No. No. | No. | No. | | (inch) |

- 574 579 435 559

214 655 12
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Action Date: 6/18/97

" Loadout: 6/20/97

Restoration Begins: 6/24/97
Restoration Completed: 7/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.28 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

L

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

——



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE

BACKFILL

TOPSOIL

(LOQ\_IIE)_

| (TONS)

CA-6

_(7_1%%9_

CA-7

e

"TONS)
15.

SAND SOD CONCRETE | OTHER
(TONS) CU.YDS.
190.5
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Sampling Analysis
Project #19531
0 - 3" Front and Back

.. .3-6"Front and Back

6 - 12" Front and Back

A A A

Depth

~ Street/Number | PPM | PPM | PPM

Excav.

Address No. No. No.

(inch)

519 388
L 368

580

B B B C C C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
- 313 537 223 461
435 439 326 266
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~—~ Action Date: 6/18/97
Loadout: 6/21/97
Restoration Begins: 6/23/97
Restoration Completed: 7/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 82.17 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR -

| SPECIALWASTE |BACKFILL|TOPSOIL CA-6 | CA7 . SAND = SOD | CONCRETE | OTHEEU‘
| (IQNS) . (LOADS) = (TONS) ' (TONS) | (TONS) | (TONS) \CU.IDS.! ; |
| (TONS 535 !

- 106.83 ' 12 T 6065 | 187 1535 ! [ 159



) )
Sampling Analysis

e

Project #19531
0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back
h A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)
_ 340 382 272 182 263 147 3
354 501 181 213 172 102
3563 645

466 492
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.~ Action Date: 8/18/97

' Loadout: 8/22/97
Restoration Begins: 8/22/97
Restoration Completed: 9/11/97

SR ISR, YIRS \WRAR PRA SRIMIYRA T RIS AR R R i it & -
determined depth for excavation was given to OHM by USACE.

*An excavatioh depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 317. 66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE | BACKFILL | TOPSOIL CA-6 CA-7 SAND SOD CONCRETE | OTHER

(TONS) (LOADS ONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
412.96 1 '%1'55)’ 13.85 990




) )

Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. 3-6" Front and Back 6 - 12" Front and Back
StreetNumber | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
[ Address No. | No. | No. No. | No. | No. | No. [ No. | No. | (inch)

_ 293 321 323 171 336 311 61 39 617 12
39 536
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Action Date: 12/1/97

Loadout: 12/2/97

Restoration Begins: 12/2/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 49.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SAND SOD CONCRETE | OTHER

SPECIAL WASTE |BACKFILL | TOPSOIL [ CA-6 S (TONS)_| CU.YDS.
120

ONS) (Loé\_ggj_ fTI'ONSI Eﬁ"“S) (TONS) =




)
Sampling ~nalysis
Project #19531
0 - 3" Front and Back

A A A

. 3 -6"Front and Back

6 - 12" Front and Back

Street/Number PPM | PPM | PPM

Depth

Address No. No. No. |

Excav.

__(inch) |

B B B Cc Cc C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
- 698 1430 341 544
285 653

12
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— Action Date: 11/15/97
Loadout: 1118/97
Restoration Begins: 11/18/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 219.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking
*Emeraid-turf farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR

g

SPECIAL WASTE
ONS

BACKEFILL

TOPSOIL

(LOADS)

(TONS)

CA-6 CA-7 SAND SOD CONCRETE | OTHER
(TONS (TONS) (TONS) | CU.YDS.
177. 180




) )

Sampling ~.ialysis

Project #19531
0-3"Frontand Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B B | c c c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. | No. | No. | No. (inch)

288 571 - 203 319 365 173 12
27 457 28 489 22 698

509 58
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.~ Action Date: 5/19/97

Loadout: 5/20/97

Restoration Begins: 5/21/97
Restoration Completed: 6/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavatioh depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 137. 46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-fandfill
— *B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



g

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -__

Y

SPECIAL WASTE | BACKFILL | TOPSOIL CA-f 1?5\;‘78) (_]S_gzg) c Segs CONCRETE | OTHER
TONS) (LOADS) | (TONS) | (TONS) | (TON .YDS.
‘ 81 11 ) 14, 4 4445
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Sampling Analysis
Project #19531
0 - 3" Front and Back

A A A

~ Street/Number PPM | PPM | PPM
Address No. No. No.

e
358 1680

S——

.. .3 -6"Front and Back

6 - 12" Front and Back

Depth |

Excav.

B B B | C C Cc |
' PPM | PPM | PPM PPM | PPM | PPM |
No. | No. No. No. No. NO- |
- 243 1660 1000 183 2290 343
349 2327 360 444

(inch)

12
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. Action Date: 5/14/97
Loadout: 5/17/97
Resordion Degirs: D207
Restoration Completed: 5/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 124.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking

*Grantham-trucking
*Shnridrr-trf, f2em,



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

awerresomsros [

SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 CA-7 SAND SOD | CONCRETE | OTHER

(TONS) (LO%DS) (TONS) (TONS) (IONSI ‘ (TONS) | CU.YDS.




) )

Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
_ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. | (inch)

- 513 364 810 1950 334 770 323 347 6






.~ Action Date: 8/11/97
Loadout: 8/21/97
Restoration Begins: 8/21/97
Restoration Completed: 8/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 113.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331 '
*17TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR -

. SPECIALWASTE |BACKFILL| TOPSOIL | CA6 | CA7 |

SAND | SOD ]CONCRETEl OTHER )
!

| TONS | (LOADS) __(TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
| 147.31 TJ_ 12 | | 1485 | 480 | |




Sampling nhalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
o A A A B B B C C C Depth
| Street/Number PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | No. | No. [ No. | | No. | No. [ No. (inch)
- 390 255 250 433 24 860 12
1334

——
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-~ {Qction Date: 8/11/97
Loadout: 8/14/97
Restoration Begins: 8/21/97
Restoration Completed: 8/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 123.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
_ *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE  BACKFILL | TO
(TONS) _ (LOADS) | (T

PSOIL| CA6 | CA7 | SAND
ONS) | (TONS) . (TONS) | (TONS)

| SO0D
_CU.YDS.

iCONGRETEI OTHER l

|
|
|

160.73 6 !

71 "~ 120.02

I 360

| | |

S
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Sampling ~nalysis

. 3 -6" Front and Back

Project #19531
0 - 3" Front and Back
A A A
~ Street/Number | PPM | PPM | PPM
Address No. No. No.

6 - 12" Front and Back

B B B
PPM | PPM | PPM
No. | No. No.

204 480

Excav.

c | C c
“FPN_| PPM_| PPM
[ No. | No. | No.

273 573

53 431

12

|_(inch) |
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~~  Action Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 160.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
T8 TN
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR -

| SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 . CA-7 | SAND [ SOD ‘CONCﬁETEi OTHER |

1 (TONS) _(LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. L !
|

| 208.91 9 293 | 81.65 | 14.35 | ] 381 | |



) )

Sampling ~.alysis

Project #19531
- 0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. No. | No. | No. | | No. | No. | No. (inch)

B - - 767 366 807 609 12
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— Action Date: 10/10/97
roadout: 10717797
Restoration Begins: 10/17/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 114.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIALWASTE | BACKFILL | TOPSOIL | CA6 | CA7 | SAND | SOD |CONCRETE| OTHER
(TONS) (LOADS) _ (TONS)  (TONS) __(TONS) _(TONS) _ CU.YDS. |

' 148.34 T8 | 1629 | 3045 | 142 420 | |



) )

Sampling Analysis

Project #19531
0-3" Frontand Back ... 3-6"Front and Back 6-12" Front and Back
A A A B B B c ¢ ¢cC Depth
Street/Number . PPM  PPM PPM PPM PPM PPM PPM  PPM  PPM - Excav.
Address | No. . No. ' No. | " No. ' No.  No. | ' No. | No. | No. | | (inch) ’

- 1063 558 661 490 628 145 12
494 685
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~ Action Date: 10/20/97
roadout: 10/22/97

Restoration Begins: 10/23/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 70.4 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



Somt!

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE |BACKFILL TOPSOIL | CA6 , CA7 | SAND | SOD ‘CéNCRE‘TE’ 'OTHER |
(TONS) t(LOADS} (TONS) (TONS) | (TONS) | (TONS) | CU.YDS. -
|

91.52 13.69 2005 144 420 | | |



)
Sampling Analysis

Project #19531
0-3" Frontand Back - - 3-6"Frontand Back 6-12" Front and Back o
A A A B B B C C c Depth
StreetNumber PPM PPM . PPM PPM PPM PPM PPM  PPM PPM  Excav.
Address . No. No. | No. | No. | No. = No. | No- | No. | No. | | (inch) |

- 522 265 260 235 167 69 3
381 283

275 457
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-~ &ction Date: 10/20/97
roadout: 10/22/97

Restoration Begins: 10/23/97

Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE |BACKFILL TOPSOIL. = CA-6 CA7 | SAND | SOD | CONCRETE | OTHER
(TONS) _(LOADS) |_(TONS) _(TONS) _(TONS) _(TONS)  CUYDS. } }

65.95 2

13.74

1



) )

Sampling ~.ialysis

Project #19531
0 - 3" Front and Back - .3 -6" Front and Back 6 - 12" Front and Back
[ A A A ( B B B c c c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | No. | No. | No. No. | No. | No. (inch)
- 369 375 204 297 156 223 3
5§52 396 350 136 172 173

474 347
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— MAction Date: 9/29/97
R, W2

Restoration Begins: 10/2/97

Restoration Completed: 10/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 336.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



st

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
. SPECIALWASTE  BACKFILL! TOPSOIL; CA6  CA7 | SAND SOD ]com:ﬁsﬁ:i OTHER |
| (TONS) | (LOADS) | (TONS) . (TONS) | (TONS) | (TONS) lc?é\ggs. ‘ } {

} ; | | |

A37.34 | 40 - 11466 | 423 ' 163



)

Sampling ~.ialysis

Project #19531
0 - 3" Front and Back
A A A
*" Street'Number | PPM | PPM | PPM
| Address No. | No. | No.

-« .3 - 6" Front and Back

6 - 12" Front and Back
C

B | B | B ¢ [ ¢
PPM | PPM | PPM PPM | PPM_| PPM
No. No. No. No. No. | No.
635 589 872 381 349 131
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~~ Action Date: 8/22/97
Loadout: 8/25/97

Restoration Begins: 8/26/97

Restoration Completed: 9/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 180.39 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE  BACKFILL TOPSOIL . CA6 | CA-7

| SAND | SOD |CONCRETE | OTHER
(TONS) | CU.YDS. | \

| TONS | (LOADS) | (TONS) | (TONS) | (TONS)
| _‘—)_f"(—234.51 =12 'LL"; '(_)'-28.42 "+', '("—32.37 |

| 360 | !
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)
Sampling ~nalysis
Project #19531

0-3"Frontand Back .. .3-6"Front and Back 6 - 12" Front and Back
A | A | A B | B | B_ c [ c ] c Depth
StreetNumber | PPM | PPM | PPM PPM | PPM | PPM _ PPM | PPM | PPM Excav.
~_ Address No. | No. | No. No. | No. | No. _ No. | No. | No. (inch)

- 568 603 212 547 514 239 546 549 348 12






-~ Qction Date: 8/21/97
Loadout: 8/23/97
Restoration Begins: 8/26/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 172.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1 7KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

e,
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

. SPECIAL WASTE | BACKFILL TOPSOIL | CA-6 CA-7 | SAND | SOD |CONCRETE| OTHER |
! (TONS) _(LOADS) | _(TONS) ' (TONS) _ (TONS) | (TONS) | CU.YDS: | |

223.76 T 10 | 120.89 | 92.1 32.15 420 | | l



)
Sampling ~nalysis

o

. 3 -6" Front and Back

Project #19531
o 0 - 3" Front and Back
) A A A |
Street/Number | PPM | PPM | PPM
Address No. No. No.

B B B
PPM | PPM | PPM
No. No. No.

5487 214

6 - 12" Front and Back

Depth

Excav.

(inch)

C C
PPM | PPM
No. No.
511 649

12

-



a
72'
Y
» X
Y PORCH
[
43’
- | HOUSE
o
- f 21 '
- 20 -
T
é x¢
= .
LCLJJ 5
n
|
SIDEWALK
/f N 7 = x
_ | (o~
X = SAMPLE POINT 58' X 120" CORPORATION
\__ Findiay, Ohio )
Drawn By. £y Checked By: T\
e sisiop_ ||
K& ) \SCQIEZ NTS | Drawing No: )/




~~ Action Date: 8/29/97
Loadout: 8/29/97

Restoration Begins: 8/29/97

Restoration Completed: 9/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 33.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

240

. SPECIALWASTE |BACKFILL TOPSOIL | CA6 | CA7 | SAND | SOD ‘CONCRE*TE} OTHER |
| (TONS) _(LOADS) | (TONS) _(TONS) _(TONS) _(TONS) | CUYDS. |
N— " 1 I ‘
! ! i

! 4347 3 162 151 | |



)
Sampling ~nalysis
Project #19531
0 - 3" Front and Back

. .3 -6"Front and Back

6 - 12" Front and Back

A A A

Street/Number | PPM | PPM | PPM

Address No. No. No.

B B B C C C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
365 1020 153 260
464 332

Excav.
inch

E@j

6
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~ Action Date: 7/1/97
Loadout: 7/2/97
Restoration Begins: 7/2/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE | BACKFILL| TOPSOIL | CA-6 CA-7
(TONS) | (LOADS) _(TONS) | (TONS) | (TONS)
32.96 — 3 | 173 | |

SAND | SOD |CONCRETE | OTHER |
(TONS) | CU.YDS. | |
120 | | |




Sampling ~nalysis

., 3-6"Front and Back

Project #19531
0 - 3" Front and Back
T AT ATA
~ Street/Number | PPM | PPM | PPM
~ Address No. | No. | No.

B B B
' PPM | PPM | PPM
No. No. No.
463 985

~ 6-12" Front and Back

C C C
PPM | PPM | PPM
No. | No. No.

213 410
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—~ Action Date: 11/22/97
Loadout: 11/26/97

Restoration Begins: 11/26/97

Restoration Completed: 12/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 146.7 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

| SPECIAL WASTE | BACKFILL TOPSOIL | CA6 | CA-7 i SAND | SOD lCONCRETE" OTHER ]
(TONS) (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS.
190.71 G T~ 5284 4415 | 1485 | 360 | ! !




)
Sampling ~nalysis

Project #19531
0 - 3" Front and Back

A A A

. 3-6"Front and Back_

_ Street/Number | PPM | PPM | PPM

PPM | PPM | PPM

Address No. No. No.

B - -
37 179

6 - 12" Front and Back

C Cc Cc

PPM | PPM | PPM

No. No. No. |

38 229
587 266

No. No. No.

28 487
44 522

Depih |

Excav.

(inch)

12
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.~ Action Date: 5/1/97
Loadout: 5/6/97
Restoration Begins: 5/6/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 71.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR -

- SPECIALWASTE | BACKFILL | TOPSOIL | CA6 | CA-7 | SAND | SOD |CONCRETE| OTHER |
| (TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS)  CU.YDS. | | |
i [ [ |

—03.14 — 3 | 4451 | 20.15 | 303 180 | |



) )

Sampling ~nalysis
Project #19531

0-3"Frontand Back .. 3-6"Frontand Back 6 - 12" Front and Back " “Depoth |
| A ] A A | B B | B - C c c g° c‘:)av
StreettNumber | PPM | PPM | PPM PPM _| PPM | PPM PPM | PPM ';‘PM (:‘Lh!
Address No. No. No. ' No. | No. | No. __No. No. 0. “_“

- 752 696 585 12
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-~~~ Action Date: 3/26/97
Loadout: 3/28/97
Restoration Begins: 3/29/97
Restoration Completed: 4/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 211.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking

Lr—



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL WASTE | BACKFILL |
4 (TONS) | (LOADS)
}

!

TOPSOIL |

(TONS)

|
|
i

CA6
(TONS)

J

CA7 | SAND
(TONS) | (TONS)

SOD

CU.YDS.

} CONCRETE \ ‘OTHER )

274.98 1

268.65

|

303 |

|

! ! 1



)
Sampling ~nalysis

.. .3-6"Front and Back

6 - 12" Front and Back

Depth |
Excav.

Project #19531
. 0 -3"Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address | No. | No. | No.

B B | B . C C c
PPM | PPM_| PPM PPM | PPM | PPM
| No. | No. | No. | No. | No. | No.
650 570 760 340

(inch) |
12
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“7 action Date: 4/16/97
Loadout: 4/25/97
Restoration Begins: 4/25/97
Restoration Completed: 4/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches whs established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 266.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



— EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE |BACKFILL | TOPSOIL | CA6 | CA-7 | SAND SOD | CONCRETE r'd?HE‘R‘ !
(TONS) _(LOADS) | (TONS) _ (TONS) _ (TONS) | (TONS) cu YDS. l
347.01 T 12 | 1749 | 303 | ! 1 l |



}
Sampling ~nalysis

Project #19531

0 - 3" Front and Back
R - u L “J
" Street/Number | PPM | PPM | PPM
. AddreSs No. | No. | No. |

B v

., 3-86"Front and Back

6 - 12" Front and Back

[ B B B | C C c
PPM | PPM | PPM  PPM_| PPM | PPM
"No. [ No. [ No. | No. | No. | No.
. 588 1966 738 2623




~ Qction Date: 4/16/97
Loadout: 4/18/97
Restoration Begins: 4/26/97
Restoration Completed: 4/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 185.40 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1TKW

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Granthum-trucking



. EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

~ SPECIALWASTE |BACKFILL | TOPSOIL | CA6 | CA7  SAND SOD §CONCRETE$ OTHERJ
— (TONS) _(LOADS) | (TONS) | (TONS) _ (TONS) _ (TONS)  CU.YDS. ‘
: 241.02 B T 221.05 | | ! | | |




) )
Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

907 612 1200 84 1264 294 12
1210 1080 1160 1560






-~ Action Date: 5/6/97
Loatiod: DIRET
Restoration Begins: 5/8/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



A

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL | TOPSOIL |

CA-6

CA-7

; | SAND | SOD |CONCRETE| OTHER
| (TONS) _(LOADS) | (TONS) | (TONS) | (TONS) _ (TONS) | CU.YDS. |
| 132.66 | T4 1332 315 |



)
Sampling ~nalysis
Project #19531

- 0 - 3" Front and Back

A A A

f Street/Number | PPM | PPM | PPM

|

____Address | No. | No. | No.

_ 1370 1450 1530

.. 3 -6"Front and Back

~ 6-12" Front and Back

" Depth |

B B B C c c
' PPM | PPM | PPM PPM | PPM | PPM
| No- | No. | No. No. | No. | No.
943 860 321 421 370 1540
231 279
142 200

Excav.

(inch)
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-~ AQction Date: 4/28/97
Loadout: 4/30/97
Restoration Begins: 5/1/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
2%
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



-

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE |BACKFILL | TOPSOIL | CA-6 | CA-7 SAND | SOD ﬂ(‘:()NCRE?El OTHER l
| (TONS) _(LOADS) _(TONS) __(TONS) | (TONS) ; (TONS) CU.YDS. | { |
8563 | | 9745 | 695 | [ i |



Sampling n.tilysis

. 3 -6"Front and Back

6 -12" Front and Back

Project #19531

0 - 3" Front and Back
| A A A
| Street/Number | PPM | PPM | PPM |
’ ~_Address No. No. No.

639 705 385
285 307

B B B [ C 9 c Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. | No. No. _ No. No. | No. (inch)
236 291 800 40 33 713 3
290 66 176 81

58 105







~ Action Date: 4/29/97
Loadout: 5/1/97
Restoration Begins: 5/5/97
Restoration Completed: 5/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1TKW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking




EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE | BACKFILL  TOPSOIL | CA-6

. [E—
i

CA7 | SAND | SOD lCﬁNCRETEl OTHER

(TONS) . (LOADS) (TONS) _ (TONS) | (TONS) | (TONS)  CU.YDS.
835 | J ~ 8555 | 278 | ! | | |



) )
Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. 3-6"Front and Back 6 - 12" Front and Back
| A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
" - Address No. | No. | No. ' No. |_No. | No. No. | No. | No. (inch)
_ 477 184 272 6
755

489 660 252 667 187 358
456 530 :
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Action Date: 3/26/97

Loadout: 3/27/97

Restoration Begins: 3/27/97
Restoration Completed: 3/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 111.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*1 7KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

| SPECIAL WASTE |BACKFILL| TOPSOIL | CA6 | CA-7 | SAND | SOD \CONCFiETE 1 OTHER |
| (TONS) | (LOADS) | (TONS) . (TONS) | (TONS) _(TONS)  CU.YDS. | ‘ 1
| 145.01 ' 1 " 164 1 ; ;

"



)
Sampling m.alysi$

R —

Project #19531
0 - 3" Front and Back -+ .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C c C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. | No. | No. No. No. No. No. (inch)

- 1300 505 2557 12






-

Action Date: 12/1/97

Loadout: 12/5/97

Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 109.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



S—
L

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

| SPECIALWASTE |BACKFILL TOPSOIL| CA6 | CA7 . SAND | SOD | CONCRETE| OTHER |

; (TONS) | (LOADS) |_(TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. i J
i 142.90 — 7 | 2254 | G574 | 2745 | 420 ] ! |
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Sampling ~nalysis

Project #19531
I 0 - 3" Front and Back
i A A A
~ Street/Number | PPM | PPM | PPM
Address No. | No. No.
409 479

———

.. .3 -6"Front and Back

B B B

PPM | PPM | PPM |

| No. | No. | No.
764 953

6 - 12" Front and Back

e C (o3
E?F PPM | PPM
No-. No. No.
278 510
49 82
1090 51

Depth

Excav.

(inch)

12

gt .
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-~ Action Date: 2/26/98
Loadout: 2/28/98
Restoration Begins: 2/28/98
Restoration Completed: 3/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 164.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531 i
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6 | CA-7 = SAND | SOD ICONCﬁETEj OTHER ]
(TONS) _(LOADS) _(TONS) | (TONS) | (TONS) A _(TONS) | CU.YDS. {
213.78 19 2185 | : 1200 | | |



\ \
Sampling ~nalysis

Project #19531
0-3"Frontand Back  ...3-6"Front and Back 6 - 12" Front and Back :
A A A | B B B C [ C _Mi
| Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
| Address No. | No. | No. | P No. | No. | No. No. | No. | No. |_(inch)
269 283 6

B
203 348 137 418
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~~ Action Date: 12/1/97
Loadout: 12/4/97

Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMi-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



 OHM CORPORATION

PROJECT 19531 i)
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL | TOPSOIL
(TONS) _(LOADS) l{ (TONS)
‘ H

CA-6

(TONS)

CA-7
(TONS)

SAND
(TONS)

- 103.44 6 ‘

|
|



}

Sampling ~uialysis

Project #19531 )
0-3"FrontandBack .. .3-6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
{ “Street/Number | PPM | PPM | PPM "PPM | PPM | PPM PPM_| PPM 'LPM Eixc;V-
|  Address No. | No. | No. ‘No. | No. | No. No. | No. o. (inch)
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- Action Date: 12/9/97

Loadout: 12/13/97
Restoration Begins: 12/13/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 94.92 cubuc yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531 e
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE |BACKFILL  TOPSOIL | CA-6 CA-7 | SAND SOD LCONCRETEi OTHER |
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) CU.YDS.
123.4 11 | 217 T 139 240 | ! |



) )
Sampling ~.salysis

Project #19531
- 0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back
’ A A A B B B [ C c Depth
Street/Number PPM | PPM | PPM | PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. | No. No. [ No. | No. No. | No. | No. (inch)

- 666 1470 . 535 1039 176 248 6
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-~ Action Date: 12/9/97
Loadout: 12/12/97
Restoration Begins: 12/15/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-rucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

oo [HHEE

1

| SPECIALWASTE |BACKFILL TOPSOIL| CA6 ' CA7 | SAND | SOD |CONCRETE | OTHER
& (TONS) _ (LOADS) | (TONS) | (TONS) . (TONS) | (TONS) | CU.YDS. |
| 99.27 ! 5 1214 ] ! i © 300 | !

,
g



)

Sampling mnalysis

. .3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
A A A
. Street/Number | PPM | PPM | PPM
Address No. | No. No.
9450 2520

B B B c c c Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. | No. | No. . No. | No. | No. inch) |
4310 302 136 1140 12
325 418 598 693

s’
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~ Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/24/98
Restoration Completed: 2/26/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

]' SPECIAL WASTE |BACKFILL, TOPSOIL | CA6 .= CA-7  SAND l SOD 'l'c":‘c‘)NéﬁéfeomER |
. (TONS) | (LOADS) | (TONS) | (TONS) . (TONS) _(TONS) | CU.YDS.
| 80.25 1 1 8 | 427 | r 360 |
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Sampling ~nalysis

6 - 12" Frort and Back
c

PPM | PPM_| PPM

Project #19531
0 - 3" Front and Back . .3 -6" Front and Back
A A A B B B C C
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM
Address No. No. No. No. No. No.

147 261
668 219
406 463

No. No. No.

16 83
501 162
256 443

6 12
595 141
169 226

Depth
—Excav-

[(inch)_|

>
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~ Action Date: 2/9/98
Loadout: 2/9/98
Restoration Begins: 2/24/98
‘KReswraion TCompiewed: 2720198

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 31.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR e

| SPECIAL WASTE |BACKFILL| TOPSOIL | CA6 | CA7 | SAND | SOD_ ’ C@NCRETE! OTHER ’
| (TONS) _(LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. ,

| | 180 | !

40.63 1 7 [ 1523 !

o



| 1
Sampling Analysis

Project #19531
~___ 0-3"Front and Back .. .3-6" Front and Back 6 - 12" Front and Back
A A A B B B T C c | C | Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM_| PPM Excav.
Address No. | No. No. No. | No. | No. No. No. No. | (inch)

- 624 584 606 432 108 203 3
691 895 298 447 43 149



X
55'
i
a2
26 >
|
>
DRIVEWAY -
HOUSE
L4
z
z 3
o
(/)
SIDEWALK
- ~N - )
X - SAMPLE POINT oam <
41' X 113 kc"“”.,.':f‘.?.".-, )

( Drawn By-EN Checked By:

Offiiaps | APProvedty:
fedo: NTS Drawing No: J




~= Action Date: 3/23/98
Loadout: 3/24/98

Restoration Begins: 3/25/98
Restoration Completed: 4/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 84.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm






OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

. SPECIAL WASTE |BACKFILL| TOPSOIL | CA-6 | CA-7 | SAND ‘ ~SOD | CONCRETE" OTHER [
| (TONS) | (LOADS) _ (TONS) | (TONS) | (TONS) __(TONS) _CU.YDS. |

135.13 T 10 | 44 151 | 540 | ! |

i I



) )

Sampling Analysis

Project #19531
0-3"FrontandBack .. 3-6"Front and Back 6 - 12" Front and Back _
A A | A B | B | B c ] c | C | Depth |
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. | No. | No. | No. | No. No. | No. | No. | (inch) |

- 466 572 408 304 70 148 3
745 358 361 414 183 392
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= Action Date: 3/26/98
Loadout: 3/30/98
Restoration Begins: 3/30/98
Restoration Completed: 4/11/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 191.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6

CA-7 | SAND | SOD IéONC‘iiETé f "OTHER '
TONS) . (TONS) | CU.YDS.
. [ 420 | | |




)
Sampling ~uialysis

. .3 - 6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
~_Address | No. No. No.

B B B Cc Cc c Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. No. No. No. No. No. (inch)
394 654 329 610 12
580 347 722 238



X = SAMPLE POINT

Fmday Ohio

A
60’
X -
; Y
HOUSE
45
8" <+ ) -
- o
el 23 -
SIDEWALK }1 5
- X
SIDEWALK
I m | CORPORATION




-~ Action Date: 5/1/98
Loadout: 5/4/98
Restoration Begins: 5/12/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.38 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
| SPECIAL WASTE |BACKFILL| TOPSOIL | CA6 | CA-7 1 SAND , SOD | CONCRETE1 OTHER j
| (TONS) _(LOADS) _(TONS) (TONS) | (TONS) | (TONS) CU.YDS.

| T3 T~ 264 | 14.15 | T 180 | j |

68.1

t



) )

Sampling ~uialysis

Project #19531
~0-3"Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM | PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. No. No. No. No. No. No. No. No. (inch)

el 504 1350 - 588 701 391 180 6
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.~ Action Date: 5/4/98
Loadout: 5/5/98
Restoration Begins: 5/11/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 34.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Eauipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking,
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR D

- SPECIALWASTE  BACKFILL | TOPSOIL | CA6  CA-7 | SAND | SOD | CONCRETE | OTHER |
] (TONS) _(LOADS) | (TONS) | (TONS) _ (TONS) _(TONS) CU.YDS. , ‘

o l
45.21 T3 T 142 ! 240 | | !



}

Sampling analysis

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.
-
841 1270

.. .3 -6"Front and Back

6 - 12" Front and Back
C

B B B [ c Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
‘No. | No. | No. No. | No. | No. | (inch) |
187 370 61 73 3
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~~. Action Date: 5/5/98
Loadout: 5/6/98
Restoration Begins: 5/11/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 80.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE |BACKFILL | TOPSOIL | CA-6 CA-7 | SAND | SOD |CONCRETE! OTHER |
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. | l
105.21 T2 T 13.05 | 15.25 | 180 | !



)
Sampling Analysis

. .3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
'v_"_ A A ]| A
‘Street/Number | PPM | PPM | PPM
| Address | No. | No. | No.

B B B C C C Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
No. No. No. No. No. No. (inch) |
504 4730 162 256 6
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—~. Action Date: 4/8/98
Loadout: 4/10/98

Restoration Begins: 4/10/98
Restoration Completed: 4/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.97 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

ID | SOD | CONCRETE | OTHER |
S

QUANTITY SUMMARY FOR -
N
NS) | CU.YDS. | | |

. SPECIAL WASTE EBACKFILL\ TOPSOIL |, CA6 = CA-7 A
| (TONS) | (LOADS) (TONS) _ (TONS) _(TONS) | (TO
{ ~76.67 1 7 ! ' 1465 | 360 | | !

N SRR




,)

Sampling ~ualysis

Project #19531
0 - 3" Front and Back
A A A
} Street/Number | PPM | PPM | PPM |
_Address No. No. No.
139 209

i

. .3 -6"Front ahd Back

6 - 12" Front and Back

Depth

Excav.

B [ B B c C C
PPM | PPM | PPM PPM | PPM | PPM
‘No. | No. | No. No. | No. | No.
578 555 402 291

(inch) |
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Action Date: 4/20/98

Loadout: 4/22/98

Restoration Begins: 4/22/98
Restoration Tompleted: 5713798

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.46 cublc yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW



|
65.61 13 2805 124 | T 480 | \ |

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR -

. SPECIAL WASTE |BACKFILL, TOPSOIL . CA-6 . CA-7 | SAND | SOD jCONCRETEl OTHER |
| (TONS) _(LOADS) (TONS) _ (TONS) | (TONS) | (TONS) | CU.YDS. |



) )

Sampling ~ualysis

Project #19531
- 0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
A A A B B [ B c Cc Cc Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. | (inch)

- 448 5630 324 709 213 227 12
1550 909 906 494 676 363
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—~. Action Date: 5/12/98
Loadout: 5/15/98
Restoration Begins: 5/16/98
Restoration Completed: 5/19/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 116.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

~Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE

i (TONS) _

iBACK?kLifﬁﬁéé&% CA-6

!
|

CA-7
(TONS)

. SAND
__(TONS)

)

SOD

CU.YDS.

NC

& OTHER j

151.48

| (LOADS) | (TONS) | (TONS) !
T {

9

!

|

300

l |

—



)

Sampling Analysis

Project #19531
~_0-3"Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
) | A A A B B B C C Cc
‘milmbg PPM | PPM | PPM PPM | PPM | PPM | PPM | PPM | PPM
" Address No. | No. | No. | No. | No. | No. | No. | No. | No. |
_ 209 237 260 384 687 322
645 371

Depth

Excav.

(inch)

12
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-~ Action Date: 5/18/98
Loadout: 5/20/98
Regfaration BRegins. 21/Q8
Restoration Completed: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *R. Gardr-Atnuking,
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

| SPECIALWASTE | BACKFILL TOPSOIL | CA6 | CA-7) ; (%:2) EC Sggs CONCRETE; OTHER
| (TONS) _(LOADS) |_(TONS) | _(TONS) _(TONS) | .YDS, |
! 73.26 T 6 | IR 120 | ,,



) )

Sampling Analysis

Project #19531
o 0 - 3" Front and Back ....3 - 6" Front and Back 6 - 12" Front and Back L
A A A B | B | B | [ c [ €[ C | [ Depth |
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM | Excav.
| Address | No. | No. | No. | No. | No. | No. | No. | No. | No. __(inch) |

B 2290 4353 1084 425 381 385 6
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. Action Date: 9/9/97
Loadout: 9/10/97
Restoration Begins: 9/11/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 28.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMi-landfill
o~ *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR -
SPECIAL WASTE | BACKFILL | TOPSOIL | CA6 | CA-7 . SAND [ SOD {CdNCiiETE\ OTHER ‘
(TONS) _(LOADS) _ (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. |
’ ! !

36.89 } ' 30.75 | | 180 I 1



)
Sampling ~uialysis

-« .3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
A A A
~ Street/Number | PPM | PPM | PPM
Address No. No. No. |

-

B B B | C Cc C Depth
PPM | PPM | PPM PPM | PPM | PPM Excav.
~No. | No. No. No. | No. | No. (inch)
702 789 414 470 6
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.~ Qction Date: 9/10/97
Loadout: 9/11/97
Restoration Begins: 9/11/97
Restoration Completed: 10/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 19.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE BACKFILL| TOPSOIL | CA6 . CA7 ' SAND | SOD | CONCRETE| OTHER |
(TONS) _(LOADS) | (TONS) . (TONS) _ (TONS) . (TONS) | CU.YDS. |
25.89 ‘ 7368 | f 240 | |




) )

Sampling ~.ialysis

Project #19531

0-3"Frontand Back .. .3-6"Front and Back 6 - 12" Front and Back

A A A B B B C C C Depth
_Street’Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
~_ Address No. | No. | No. "No. | No. | No. No. | No. | No. (inch)

_ 281 582 289 444 152 377 3

200 463
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Action Date: 3/2/98

Loadout: 3/3/98

Restoration Begins: 3/3/98
Restoration Completed: 3/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 68.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -
o e . [ A A L I 8O0 TCONCRETE ATHER
SPECIAL WASTE  |BACKFILL | TOPSOIL ' CA-6 . CA7 | SAND | SOD *CONCRETE[ o1 f
| (TONS) _(LOADS) _ (TONS) | (TONS) __(TONS) | (TONS) }CU-YDS-! |
~ 8843 6 — 201 . 15 | 450 | |

|



) )

Sampling Analysis

Project #19531 )
) 0 - 3" Front and Back .. .3-6"Front and Back 6 - 12" Front and Back

N A A A B B B C C C Depth

 Street/Number | PPM | PPM | PPM PPM | PPM | PFM PPM | PPM | PPM E.xcav.

Address No. No. No. No. No. NO. No. No. | No. (inch)

- 119 653 287 487 169 52 3
438 829
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~—~ Action Date: 4/25/98
Loadout: 5/4/98
Restoration Begins: 5/4/98
Restoration Completed: 5/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 78.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMiI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



e

OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR -

~ SPECIALWASTE |BACKFILL TOPSOIL . CA-6 | CA-7 | SAND | SOD  CONCRETE 1 OTHER
s‘ (TONS) (LOADS) |_(TONS) | (TONS) | (TONS) | (TONS)  CU.YDS. ; |




)

Sampling ~.uialysis

Project #19531

0 - 3" Front and Back

A A A
Street/Number | PPM | PPM | PPM
| Address ~No. | No. | No.
240 526

.. .3 -6"Front and Back

6 - 12" Front and Back

B | B | B cC | c ] c
PPM | PPM | PPM PPM | PPM | PPM
No. | No. [ No. | No. | No. | No. |
559 717 438 352

Depth

| EXcav.

i

g



. | Ly
~ \ t
gt é’ hoose <& o vist ok

Sn‘u L ““lK -

[ [ ] ) 3
B !u nu’k\f\ bg‘ i\mu’,( 9: /;‘l L;t-S'{; O&; }Cf\c.(



.~ Action Date: 4/24/98
Loadout: 4/25/98
Restoration Begins: 5/5/98
Restoration Completed: 5/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.05 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531

_(T%N?S_L _(LOADS) | (TONS) | (TONS) _ (TONS) | (TONS) | CU.YDS. | { |
87. * | 8.75 ’ |

GRANITE CITY, IL
SPECIAL WASTE ' BACKFILL: TOPSOIL| CA6 @ CA7 = SAND SOD | CONCRETE | bT‘HER!
|

5 T 28.75 | 126 189 |



A

)

sampling ~aialysis

. .3 -6" Front and Back

6 - 12" Front and Back

project #19531
7 0 - 3" Front and Back
i A A A
Street/Number | PPM | PPM | PPM
- Address No. No. No.
470 299

B B B c (o] c Depth |
PPM | PPM | PPM | PPM | PPM | PPM Excav.
No. No. No. No. No. No. (inch)
269 394 100 306 3
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~~ Action Date: 2/26/98
Loadout: 2/27/98
Restoration Begins: 2/27/98
Restoration Completed: 3/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 29.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
CONCRETE | OTHER |

| SPECIAL WASTE ' BACKFILL TOPSOIL | CA6 =~ CA7 | SAND | SOD | |

f (TONS) . (LOADS) | (TONS) | (TONS) ! (TONS)  (TONS) ]\ CU.YDS. J ; |
| 3 3 | " 240 |

\

38.95 ! 1 | 155



)

Sampling analysis

. .3-6"Front and Back

6 - 12" Front and Back

Depth

Excav.

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. No. No.
1373 180
1468 259

(inch)

B B B C Cc C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
265 88 121 28
101 249 143 289
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~ Qction Date: 6/9/97
Loadout: 6/12/97
Restoration Begins: 6/12/97
Restoration Completed: 7/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 229.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Granthum-trucking,
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

. SPECIAL WASTE |BACKFILL TOPSOIL | CA6 i CA-7 | SAND | SOD [CONCRETE" OTHER )
4 (TONS) _(LOADS)  (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. .

! 297.76 ! - | 45468 | 31.65 1555 | | 540 | ‘

|
| i



) ) )
Sampling Analysis

Project #19531
0 - 3" Front and Back 3-6" Front and Back 6-12" Front and Back
A A A B B B Cc Cc C Depth
Street/Number ~PPM  PPM PPM PPM PPM PPM PPM  PPM PPM | Excav.
Address - No. . No. | No. No. No. No.  No. No. i No. | (inch) |

- 915 536 51 479 42 101 3






. Action Date: 6/2/97
Loadout: 6/5/97

Restoration Begins: 6/6/97

Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

SPECIALWASTE | BACKFILL, TOPSOIL | GA-6 | CA7 | SAND ;| SOD "CC)NCRETE{ OTHER J
| : | (TONS) | CU.YDS. _
1905




“rane

)
Sampling ~nalysis

Project #19531

0-3"Frontand Back .. 3-6"Front and Back 6 - 12" Front and Back
- A A A | B B B c c c Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
~ Address | No. | No. | No. " No. | No. [ No. | "~ No. | No. | No. (inch)

_ 308 589 1043 651 958 1202 12






-~~~ Qction Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 72.54 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

. SPECIALWASTE | BACKFILL | TOPSOIL, CA6 | CA7 | SAND | SOD |CONCRETE| OTHER |
| (TONS) _(LOADS) _(TONS) (TONS) (TONS) . (TONS)  CU.YDS.

94.31 T 6 4523  31.85 f 159 | 1
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Sampling ~nalysis

. 3-6"Front and Back

Project #19531
0 - 3" Front and Back
A A A
Street/Number PPM | PPM | PPM
- Address No. | No. No.

r—»——B mB B
PPM | PPM |
| No. | No.
571 415

~ 6-12" Front and Back

Excav. |

B C C Cc
PPM PPM | PPM | PPM
“No. No. No. | No.
485 702

(inch)

12

RN
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-~ Action Date: 4/22/98
Loadout: 4/23/98
Restoration Begins: 4/25/98
Restoration Completed: 5/14/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 17.47 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE  BACKFILL! TOPSOIL

!

(TONS)

vt

CA6 | CA-7

|
1
|

SAND

(TONS) _(LOADS)
2

22.72 |

1

|
1

|

I

| (TONS) | (TONS)
E i

. (TONS)



0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back

o’

A A A B B B | C C (o Depth
- PPM | PPM | PPM PPM | PPM | PPM  PPM | PPM | PPM Excav.
No. No. No. No. No. No. No. No. No. (inch)

743 398 . 273 437 198 212 3
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-~~~ Action Date: 10/2/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.17 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL

QUANTITY SUMMARY FOR _

| SPECIAL WASTE |BACKFILL | TOPSOIL | CA6 | CA7 = SAND | SOD |CONCRETE| OTHER
| (TONS) | (LOADS) = (TONS)  (TONS) . (TONS) | (TONS) | CU.YDS. |

| 79.53 5 3444 | 13.15 ! 180 | !



) )

Sampling mnalysis

Project #19531
0 - 3" Front and Back .. .3-6"Front and Back_ 6 - 12" Front and Back
, A A A B B B C C C Depth
~Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. | No. | | No. [ No. | No. No. | No. | No. (inch)
B 674 576 516 346 478 435 6

348 460
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.~ Action Date: 10/2/97
Loadout: 10/6/97
Restoration Begins: 10/7/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.3 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
S *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

. SPECIALWASTE | BACKFILL | TOPSOIL; CA6 =~ CA7 | SAND . SOD |CONCRETE | OTHER
1 (TONS) (LOADS)\ (TONS) | (TONS) . (TONS) | (TONS) | CU.YDS. | !
? 49.79 2 T 2353 12.15 | 240 | !




) )
Sampling ~nalysis
Project #19531

0-3"Frontand Back  ...3-6"Frontand Back 6 - 12 Front and Back
A A A "B | B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address | No. | No. | No. ~No. | No. | No. _No. | No. | No. (inch)

: 620 530 581 81 12
iilibisshingionmn 738 485 1327 268
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-~ Action Date: 4/18/97
Loadout: 4/30/97
Restoration Begins: 4/30/97
Restoration Completed: 5/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 123.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
---- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



L

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

| SPECIAL WASTE |BACKFILL TOPSOIL| CA6 | CA7 | SAND | SOD lCONCﬁETE' OTHER |
1 (TONS) _ (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. |
I

161.07 | 6 ! 8109 | 1395 | 277 | | 2835 | !
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Sampling Analysis
Project #19531

Street/Number
Address

0 -3" Front and Back
A A A

"PPM PPM PPM

No. | No. | No.

1420 849 194

3-6" Front and Back
B B B

PPM PPM PPM

No. No. ' No.

539 501 266

6-12" Front and Back
C C C

"PPM PPM PPM

No. No. @ No. |

288 192 178

|

Depth
Excav.
(inch)
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-~ Qction Date: 5/21/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 201.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subconuraciors:
*WMI-landfill
o~ *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



o~

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

SPECIAL WASTE  BACKFILL  TOPSOIL, CA-6 : CA7 = SAND | SOD |CONCRETE; OTHER
(TONS) _(LOADS) _ (TONS) _ (TONS) _ (TONS) | (TONS) | CU.YDS. !
i |

261.63 § 17 - 257.31 "+ 40.2 !



)

Sampling ~nalysis
Project #19531
0-3"Frontand Back .. 3-6"Front and Back 6 - 12" Front and Back - N
| A A A B B B [ c [ Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
~ Address No. | No. [ No-  No. | No. | No. No. [ No. | No. (inch)
489 777 307 431 6
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-~~~ {Qction Date: 4/3/97
Loadout: 4/7/97
Restoration Begins: 4/7/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 142.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL. TOPSOIL . CA-6 CA7 | SAND | SOD iCONCRETE‘ OTHEI!
(TONS) _(LOADS) _ (TONS) _ (TONS) _ (TONS) _ (TONS) | CU.YDS. | | [
185.68 ~ 10 5453 356 = 2975 | - 378 | | |



)

Sampling ~nalysis

——

Project #19531
0 - 3" Front and Back .. 3-6"Front and Back - 6-12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. No. | No. | No. No. No. No. | No. (inch)

_ 1220 749 796 547 548 571 12



o —




.~ Action Date: 9/156/97
~oadout: 9/17/97
Restoration Begins: 9/17/97
Restoration Completed: 10/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.7 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE

BACKFILL | TOPSOIL . CA6 | CA7

LOADS TONS) | (TONS) | (TONS)

SAND | SOD ~'CONCRETE‘ OTHER {
__(TONS) | CU.YDS. !
29.75 | 180 [ (



) !
Sampling ~.ialysis

st

Project #19531
0 - 3" Front and Back -..3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

_ 905 393 1280 380 167 150 6
447 865 1062 287






~. Action Date: 6/30/97
Loadout: 7/2/97
Restoration Begins: 7/3/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 95.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _
SPECIAL WASTE | BACKFILL TOPSOIL | CA-6 | CA7 | SAND | SOD lCONCﬁETE{ OTHER |
(TONS) _(LOADS) _(TONS) | (TONS) (TONS) ' (TONS) | CU.YDS. | ‘
124.46 T 4 | 1742 | 4375 | 1535 | T 254 | : |



oo

)

Sampling Analysis

Project #19531
0 - 3" Front and Back .« .3 -6" Front and Back 6 - 12" Front and Back
_ A | A | A 8 | B | B | C | c ] C Depth
Street/Number | PPM | PPM | PPM "PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. " No. | No. No. No. No. No. (inch)

I - o L
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.~ Qction Date: 5/15/97
Loadout: 5/16/97
Restoration Begins: 5/16/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-iandfill
o *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

| SPECIALWASTE yBACKFILLt' TOPSOIL | GA6 | CA-7  SAND

| SOD | CONCRETE | OTHER
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS)

CU.YDS. |

l 133.81 ! 3 2942 ' 30.36 ! 29.75 ‘ 252 ! ‘



) )

Sampling analysis

Project #19531
0 - 3" Front and Back -. .3 - 6" Front and Back 6 - 12" Front and Back
A | A A B B B C C c | Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
___Address No. No. No. No. No. No. No. No. No. (inch)

- 697 895 875 907 762 599 12






~—-Qction Date: 5/19/97
Loadout: 5/20/97
Restoration Begins: 5/20/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMi-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531

GRANITE CITY., IL

| SPECIALWASTE |BACKFILL | TOPSOIL  CA-6 | CA-7 | SAND | SOD |CONCRETE | OTHER |

| (TONS) _(LOADS) __(TONS) ' (TONS)  (TONS) . (TONS) | CU.YDS. | ‘ !
75.92 S 2 [ 17.8 | 4335  14.05 | T 222 | | 1



)

Sampling ~nalysis

Project #19531
0 - 3" Front and Back
A | A A
F Street/Number | PPM | PPM | PPM
Address No. | No. | No.

B
“PPM
“No.

B e

. 3 -6"Front and Back

6 - 12" Front and gack

B B C C
PPM | PPM PPM | PPM | PPM
No. | No. No. | No. | No. |
710 402 117 117
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~= {Qction Date: 8/13/97
Loadout: 8/14/97
Restoration Begins: 8/14/97
Restoration Completed: 9/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 59.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*~Subcoriracors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

SPECIAL WASTE | BACKFILL  TOPSOIL | CA-6 5 CA-7 | SAND | 'SOD | CONCRETE | OTHER |
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) CU.YDS. | :
77.68 ! 3 T 184 | 1654 1525 | 240 | y



Sampling ~nalysis

Project #19531
0 - 3" Front and Back -..3-6" Front and Back 6 - 12" Front and Back
A A A B B B C C (o Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
~ Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

_ 606 793 646 492 256 394 6
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-~ Qction Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMi-landfill
L *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm

L —



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR I

SPECIAL WASTE BACKFILL TOPSOIL  CA-6 CA-7 | SAND | SOD | CONCRETE| OTHER |
(TONS) _(LOADS) . (TONS)  (TONS) _ (TONS) | (TONS) . CU.YDS. | | |

71.76 4 ~ 19.91 | 1425 ! 240 |

Winnapt?
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Sampling Analysis
Project #19531
0 - 3" Front and Back

A A A

_Street’/Number | PPM | PPM | PPM

Address No. No. No.

cMAlbEmEN—— 880 2380
388 560

.. .3-6"Front and Back

6 - 12" Front and Back

Depth
Excav.

B B B Cc C Cc
PPM | PPM | PPM . PPM | PPM | PPM
| No. | No. No. No. No. No.
367 595 324 712

(inch)

12
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Action Date: 9/6/97
Loadout: 9/9/97

Restoration Begins: 9/11/97
Restoration Completed: 10/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.40 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR -
SPECIAL WASTE | BACKFILL | TOPSOIL | CA6 | CA7 | SAND | _SOD 'coNcRETej OTHER |
(TONS) _(LOADS) _(TONS) | (TONS) __(TONS) | (TONS) . CU.YDS. |
33.02 EEERE A | | 60 | | !



) )
Sampling Analysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
}__ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)




——




~~~ Action Date: 9/9/97
Loadout: 9/10/97
Restoration Begins: 9/11/97
Restoration Completed: 10/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.86 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

| SPECIALWASTE  BACKFILL TOPSOIL | CA6  CA7 | SAND | SOD |CONCRETE| OTHER |
| (TONS) _(LOADS) _(TONS) _(TONS) _(TONS) , (TONS) CUYDS. | |
- 7393 4 [ 326 | 1426 | | 300 |

s‘ |



) )

Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
~ Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. No. No. No. (inch)

_ 1790 546 - 865 426 202 505 12
1725 802 216 478 210 94






~~ Action Date: 11/22/97
Loadout: 11/24/97
Restoration Begins: 11/25/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
S *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIALWASTE  BACKFILL TOPSOIL  CA6 | CA7 ' SAND | SOD ;CONCRETE‘ OTHER
] (TONS) _(LOADS) | (TONS) | (TONS) . (TONS) _ (TONS) | CU.YDS. | ’
| 62.06 1 71428 T 319 1565 | [ 150 | , |



) )

Sampling ~nalysis

Project #19531
0 - 3" Front and Back ... 3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C Cc Cc Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. No. No. No. No. No. | No. No. No. (inch)

_ 596 436 514 550 156 243 6






~~ Action Date: 11/21/97
Loadout: 11/25/97
Restoration Begins: 11/25/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 117.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
. *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

" SPECIAL WASTE |BACKFILL TOPSOIL | CA-6 = CA7 | SAND | SOD ETE | OT
| . ! : I i CON
| (TONS) _(LOADS) _(TONS) _(TONS) _(TONS) _ (TONS) CU.YDS. CRETE1 OTHER
4 7426 | 330 ;

? 153.11 4 . 58.55



)

Sampling ~nalysis

”

Project #19531
~ 0-3"Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
{ A A A B B B | C C C | Depth
Street/Number | PPM_| PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
| Address No. | No. | No. ~No. | No. | No. "No. [ No. | No. (inch)

40 440
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-~ Action Date: 8/28/97
roadout: 9/3/97
Restoration Begins: 9/3/97
Restoration Completed: 9/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 56.98 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

SPECIAL WASTE  BACKFILL | TOPSOIL | CA6 | CA7 | SAND | SOD | CONCRETE | OTHER
| (TONS) _(LOADS) (TONS) _ (TONS) _ (TONS) _ (TONS) | CU.YDS. :
| 74.08 T2 ] 3149 T 1405 1320 |

|
I
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)
Sampling ~nalysis
Project #19531

. 3 -86"Front and Back

6 - 12" Front and Back

- Street/Number

Address

0 - 3" Front and Back
A A A
PPM | PPM | PPM
No. No. No.

__Depth _

Excav.

B B B C C C |
PPM | PPM | PPM PPM | PPM | PPM |
No. No. No. No. No. No. |
362 708 117 403
1487 1093

(inch)
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-~ Action Date: 12/15/97
Loadout: 12/16/97
Restoration Begins: 12/16/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 82.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
™ *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm

—



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL
QUANTITY SUMMARY FOR -
SPECIAL WASTE  BACKFILL | TOPSOIL| CA6 - CA7 | SAND | SOD CONCRETE‘ OTHER ‘
| (TONS) . CU.YDS. |
1 |

(TONS) _(LOADS) | (TONS) | (TONS) | (TONS) |
107.09 -8 | — 146 300 | ‘
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Sampling ~nalysis

R—

Project #19531
0-3"Frontand Back .. 3-6"Front and Back 6-12'FrontandBack
Al A A B | B | B c | c [ ¢c Depth
" Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
~ Address No. | No. | No. No. | No. | No. No. | No. | No. (inch)

- 412 409 588 351 290 240 6
172 850



26'
X-=
Yy
A
. 30' - 50'
HOUSE
————— X
o .
N\ ‘ 36
SIDEWALK
€ N
X = SAMPLE POINT mtttualun | ( onv<F
66' X 76' Corporation
L Findiay, Ohio )
{ Drawn BVEDJ Checked By: )
Da,t/e2:9 /08 Approved By:
\\ ) Scale: NTS Drawing No: ))




~. Action Date: 5/13/98

Lan—

Loadout: 5/15/98
Restoration Begins: 5/15/98
Restoration Completed: 5/21/98

*Stack. amissinn. sites ware nnt.sampled far verification. due to the fact that. 2. e~
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 46.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR e

SPECIAL WASTE | BACKFILL | TOPSOIL | CA6 = CA-7 | SAND | SOD iCONCRETE{ OTHER l
(TONS) _(LOADS) _(TONS) = (TONS) . (TONS) & (TONS) | CU.YDS. |
4] T 1395 = 1255 | T 360 | |

B - 60.81 y \
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Sampling ~nalysis

- .3 - 6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
A A A
Street/Number | PPM | PPM | PPM
Address No. | No. | No. |
- 500 459 542
360 758

 pepth |
T Excav.

B B B | C Cc o]
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
400 371 195 197 448 406
207 263 97 397

 (inch) |



deed W T I1NIP




~Qction Date: 6/6/97
Loadout: 6/10/97
Restoration Begins: 6/10/97
Restoration Completed: 6/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 234.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

. SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6 ‘ CA-7 | SAND | SOD JCONCRETEI OTHER |
1 (TONS) | (LOADS) | (TONS) | (TONS) _ (TONS) | (TONS) | CU.YDS.

| 305 .46 AT 21529 | 29.05 ! \ | 889 | ! 1

”



) )

Sampling ~aualysis

Project #19531
0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back
' A A A B B B C C c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
] Address | No. | No. | No. | No. | No. | No. No. | No. | No. | (inch)

- 672 748 - 342 700 258 181 12
756 1680 446 865 453 895



A
X 12
" 12'
- -
Ts' SHED
4 ‘} 10 > Y
49’
-
A
HOUSE
51'
32
- -
._____» X
Y A
Y
SIDEWALK
_ /( N ( = \\
X = SAMPLE POINT B | o<
49' X 105’ Corporation
\__ Findlay. Ohio y
(Drawn ByED ) Checked By:
DaTt/%QIQB Approved By:
k\ J Scale: NTS Drawing No:




-~ Action Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/4/97
Restoration Completed: 6/14/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Granthum-trucking
*“denneder Turt Farm



EASEMENT IN TION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

1

| SPECIAL WASTE \BACKFILL TOPSOIL | CA6 ~ CA7 . SAND | SOD {CONCRETE[ OTHER |
I (TONS) i(LOADSL (TONS) gTONS)A(TON \S) _ (TONS) | CU.YDS.
i

56.49 ; | 27.89 35.15 120 ] !



) )

Sampling ~.salysis

Project #19531
0 - 3" Front and Back .. .3 -6" Front and Back 6 - 12" Front and Back -
| A A A B | B B c c c Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
| Address No. | No. | No. No. [ No. | No. No. | No. | No. (inch)

- 373 807 . 416 1150 423 740 12
2470 1120 1200 1130 2350 854
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~~ {Qction Date: 6/2/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 61.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFO TION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.

—



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

o e o 1 ART SOD | CONCRETE | OTHER
SPECIALWASTE |BACKFILL| TOPSOIL | CA6 | CA7  SARR | SOD 1 {

_(TONS) _(LOADS) _ (TONS) | (TONs) (TONS) (T 905 | |
79.81 =3 | 1748 31.85 R

s’



)

sampling ~.ialysis

.. .3-6"Front and Back

6 - 12" Front and Back

project #19531

0 - 3" Front and Back
N A A A
Street/Number | PPM | PPM | PPM
| Address No. | No. | No.
B o

B B B C c C__
PPM | PPM | PPM PPM_| PPM | PPM |
No. | No. | No. No. | No. | No. |

- 140 628 148 157
233 461
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-~ {Qction Date: 7/30/97
Loadout: 8/1/97
Restoration Begins: 8/2/97
Restoration Completed: 9/5/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 126.85 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331 *Kubota
*17KW

*Subcontractors:
*WMi-landfill

- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



R

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

. SPECIALWASTE |BACKFILL TOPSOIL . CA6 ' CA7 | SAND | SOD |CONCRETE| OTHER |
(TONS) (LOADS) | _(TONS) : (TONS) | (TONS) | (TONS) CU.YDS. | |

| 164.92 T 9 | 158 4332 ;' 570 | | |



)

Sampling ~nalysis

. .3 -6"Front and Back

6 - 12" Front and Back

C C C

PPM | PPM | PPM

PPM | PPM | PPM

Project #19531
0 - 3" Front and Back
‘ A A A
Street/Number | PPM | PPM | PPM
| Address No. | No. | No.

No. No. No.

No. No. No. |

305 454
358 518

268 408
318 5§32

140 414
245 438

Depth

Excav.

(inch)
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.~ Action Date: 5/23/97
Loadout: 5/29/97
Restoration Begins: 5/29/97
Restoration Completed: 6/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 136 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
~— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL WASTE | BACKFILL | TOPSOIL | CA-6 | CA-7 | SAND Sggs lCONCRETE1 OTHER I
(TONS) _(LOADS) | (TONS) | (TONS) _(TONS) | (TONS)  CU.YDS, [ _ t ;
176.8 % 6 12324 @ 5795 | 5935 | 254 |




)

Sampling ~nalysis
6 - 12" Front and Back

0 - 3" Front and Back .. .3 -6" Front and Back )

_ | A A A B | B | B c [ C [ ¢C Depth
—§treet/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
No. No. No. No. No. (inch)

~ Address No. | No. | No. No.
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~~_ {Qction Date: 11/13/97
Loadout: 11/13/97
Restoration Begins: 11/14/97
Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION

PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR -
SPECIAL WASTE | BACKFILL | TOPSOIL| CA6 | CA-7 | SAND | SOD |CONCRETE l OTHER ;
(TONS) | (LOADS) | (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. | |
! ! T 415 | 1415 | T 180 | | |

4953

2
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Sampling ~nalysis

. .3 -6" Front and Back

6 - 12" Front and Back

Project #19531
0 - 3" Front and Back
| A A A
"StreetNumber | PPM_| PPM | PPM
| Address No. | No. | No.

B B B | C C C
PPM | PPM | PPM PPM | PPM | PPM
No. No. No. No. No. No.
423 452 187 212 225 175

EM
cav.
(inch)

3
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.~ Qction Date: 8/25/97
Loadout: 8/26/97
Restoration Begins: 8/26/97
Restoration Completed: 8/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.94 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR -
SPECIAL WASTE 'BACKFILL | TOPSOIL | CA6 | CA-7 | SAND SOD | CONCRETE | OTHER
(TONS) _(LOADS) | (TONS) & (TONS) _ (TONS) . (TONS) A CU.YDS. l-
| ! ! |

35.03 | 32.85 | 15 | 60 !



)

Sampling ~nalysis
Project #19531
0 - 3" Front and Back

A A A
~ Street/Number | PPM | PPM | PPM
Address No. No. No.

- 146 395

_;3 - 6" Front and Back

6 - 12" Front and Back

Depth

Excav.

B B B C c c
PPM | PPM | PPM PPM | PPM | PPM
~ No. | No. No. | No. | No. No.
825 513 34 74

| (inch)
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~— Action Date: 3/11/98
Loadout: 3/12/98

Restoration Begins: 3/12/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm



Il

i (TONS)

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL WASTE | BACKFILL | TOPSOIL |

CA-6

CA-7

SAND

SOD

_(LOADS) | (TONS) | (TONS) | (TONS) _ (TONS) | CU.YDS.

| CONCRETE

l 'OTHER ‘

1

56.04 ! 2 !

15

13.45

!

-

120

1

| |
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Sampling ~nalysis

Project #19531
0 - 3" Front and Back .. .3 -6"Front and Back 6 - 12" Front and Back
A A A B B B C C C Depth
Street/Number | PPM | PPM | PPM PPM | PPM | PPM PPM | PPM | PPM Excav.
Address No. | No. No. ~No. | No. No. No. No. | No. (inch)
- 274 1933 186 604 115 1120 12
230 1878 154 2293 114 94

2265 188
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.— Action Date: 4/7/98
Loadout: 4/9/98
Restoration Begins: 4/10/98
Restoration Completed: 4/18/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SunaaRY FoR s

SAND | BSOD |CONCRETE | OTHER

- SPECIALWASTE  BACKFILL| TOPSOIL | CA6  CA7 | | |
| (TONS) | (LOADS) _ (TONS) | (TONS) | (TONS) | (TONS) | CU.YDS. | {
— 425 2 295 1685 | 60 | | |
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Sampling ~nalysis

. .3 -6" Front and Back

6 - 12" Front and Back
C

Depth

Project #19531
0 - 3" Front and Back
F A A A
‘Street/Number | PPM | PPM | PPM
| Address | No. | No. | No.

Excav.

B B B C C
PPM | PPM | PPM | PPM | PPM | PPM
No. No. No. No. No. No.
609 826 122 573 683 354

(inch) |
12
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-~~~ Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 7.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Grantham-trucking



(O,

-~ Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Compieted: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 9.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



.~~~ Action Date: 4/2/98

Loadout: 4/2/98
Restoration Begins: 4/2/98
Restoration Completed: 4/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 8.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Adams
SPECIAL BACKFILL TOPSOIL  CA6 CA-7  SAND SODCOR  CONCRETE & OTHER |
(TONS) _ (TONS) | (TONS)

WASTE _ (LOADS) _ (TONS)

25.02 | 2

___SEED |
~ SOD | |



-~ Action Date: 3/26/98
Loadout: 3/26/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 13.81 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~~~ Action Date: 3/30/98
Loadout: 4/1/98
Restoration Begins: 4/1/98
Restoration Completed: 4/1/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 62.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~  Action Date: 4/1/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 93.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
WW-randeiih
*B. Garcia-trucking
*Grantham-trucking



. Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/7/98
Restoration Completed: 4/7/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



~~_ Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/6/98
Restoration Completed: 4/6/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 34.42 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-

-~ Action Date: 4/7/98
Loadout: 4/7/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 45.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~. Action Date: 4/8/98

Loadout: 4/8/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Benton

SPECIAL BACKFILL TOPSOIL  CA-6 CA7  SAND SODOR CONCRETE & OTHER |
WASTE . (LOADS) . (TONS) = (TONS)  (TONS) . (TONS) . SEED | |
- 341.06 3 - 24 3 * . SOD | : !




~~  Action Date: 3/24/98
Loadout: 3/24/98
Restoration Begins: 3/24/98
Restaration Caomnleted: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 17.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



-~ Action Date: 3/24/98
Loadout: 3/25/98
Restoration Begins: 3/26/98
Restoration Completed: 3/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 165.72 cublc yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Bryan
SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND  SOD OR .coNCRETEg OTHER |
_WASTE _ (LOADS) . (TONS) ' (TONS) (TONS) (TONS) . SEED | |
183.04 13.1 SOD |

8 11251



.~ Action Date: 1/19/98
Loadout: 1/21/98
Restoration Begins: 1/22/98
Restoration Completed: 1/22/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 84.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 1/26/98
"Luadodt. 4201
Restoration Begins: 1/26/98
Restoration Completed: 1/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.29 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 1/22/98
Loadout: 1/24/98
Restoration Begins: 1/26/98
Restoration Completed: 1/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 172.47 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking

o



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Chestnut

SPECIAL 'BACKFILL: TOPSOIL CA-6  CA-7 SAND | SODOR CONCRETE | OTHER |
_WASTE _ (LOADS) | (TONS) . (TONS) _ (TONS) _(TONS) . _SEED | |
s 27248 | 31 | ; | ~SoD | | |

R



.— Action Date: 3/6/98
Loadout: 3/11/98
Restoration Begins: 3/12/98

Restoration Completed: 3/12/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 160.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking



-~~~ Action Date: 3/11/98
Loadout: 3/11/98
Restoration Begins: 3/11/98
Restoration Completed: 3/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 4/2/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~~~ Action Date: 4/6/98
Loadout: 4/7/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 54.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~ Action Date: 4/6/98
Loadout: 4/6/98
Restoration Begins: 4/7/98
Restoration Completed: 4/7/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



—~ Action Date: 4/8/98
Loadout: 4/9/98
Restoration Begins: 4/11/98
Restoration Completed: 4/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 69.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



I -

-~ Action Date: 4/8/98
Loadout: 4/8/98
Restoration Begins: 4/8/98
Restoration Completed: 4/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 24.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-fandfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Cleveland

SPECIAL BACKFILL TOPSOIL . CA-6 CA-7 SAND  SODOR  CONCRETE OTHER
WASTE  (LOADS) =~ (TONS) = (TONS) (TONS) . (TONS) = SEED ;
" 458.72 7 1 371 "~ SOD !



P

Action Date: 2/26/98

Loadout: 2/26/98

Restoration Begins: 2/27/98
Restoration Completed: 2/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



.—. Action Date: 2/28/98
Loadout: 3/3/98
Restoration Begins: 3/4/98
Restoration Completed: 3/4/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 158.30 cubic yards, which was
shipped to WMI-Milam for disposal. ’

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o~ *B. Garcia-trucking
*Grantham-trucking



~=~ Action Date: 2/27/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 3/5/98
Loadout: 3/7/98
Restoration Begins: 3/8/98
Restoration Completed: 3/8/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 169.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~  Action Date: 3/12/98
Loadout: 3/12/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 7.02 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

oo



~~ Action Date: 3/11/98
Loadout: 3/11/98
Restoration Begins: 3/11/98
Restoration Completed: 3/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 89.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



.. Action Date: 3/2/98
Loadout: 3/3/98
Restoration Begins: 3/3/98
Restoration Completed: 3/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 51.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
W -rariiih
- *B. Garcia-trucking
*Grantham-trucking



_ ZeY

-~ Action Date: 2/28/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 18.84 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~—~ Action Date: 4/1/98
Loadout: 4/2/98
Restoration Begins: 4/3/98
Restoration Completed: 4/4/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 30.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Delmar
SPECIAL BACKFILL | TOPSOIL  CA-6 CA7  SAND  SODOR  CONCRETE = OTHER |
~WASTE  (LOADS) (TONS) _ (TONS) . (TONS) . (TONS) SS%%) ’ ; ;

- 63363 29 : 64 ' 128.6 27.75



...... Action Date: 3/24/98
Loadout: 3/24/98
Restoration Begins: 3/25/98
Restoration Completed: 3/25/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.58 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcantractors:
*WMi-landfill
- *B. Garcia-trucking
*Grantham-trucking



R

OHM CORPORATION

PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Denver

SPECIAL BACKFILL TOPSOIL . CA6  CA7 = SAND ' SODOR  CONCRETE | OTHER
WASTE _ (LOADS) . (TONS) _ (TONS) (TONS) _ (TONS) . SEED | | :
3258 | 2 ; ' — SOD |



~~ Action Date: 2/6/98
Loadout: 2/9/98
Restoration Begins: 2/10/98
Restoration Completed: 2/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 130.88 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

p——




~~ Action Date: 2/25/98
Loadout: 2/26/98
Restoration Begins: 2/26/98
Restoration Completed: 2/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 146.78 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



.~ Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/10/98
Restoration Completed: 2/11/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 164.01 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~ Action Date: 2/24/98
Loadout: 2/24/98
Restoration Begins: 2/25/98
Restoration Completed: 2/25/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 73.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



SR =esoment )

~~ Action Date: 2/13/98
Loadout: 2/13/98
Restoration Begins: 2/13/98
Restoration Completed: 2/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 2/26/98
Loadout: 2/26/98
Restoration Begins: 2/26/98
Restoration Completed: 2/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 3.12 cubic yards, which was
shipped to WMI-Milam for disposal. ‘

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Edison

' SPECIAL BACKFILL TOPSOIL . CA-6 = CA7 = SAND SODOR | CONCRETE | OTHER |
__WASTE _ (LOADS) (TONS) _ (TONS) _ (TONS) _ (TONS)  SEED | | i

T59457 13 | 48 | 23345 . 4175 — SOD | ¢



~~ Action Date: 1/14/98
Loadout: 1/16/98
Restoration Begins: 1/16/98
Restoration Completed: 1/17/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 200.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

ar—



~= Action Date: 1/17/98
Loadout: 1/19/98
Restoration Begins: 1/20/98
Restoration Completed: 1/20/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 155.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 3/13/98
Loadout: 3/14/98
Restoration Begins: 3/15/98
Restoration Completed: 3/15/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 30.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 3/14/98
Loadout: 3/14/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



—Action Date: 3/14/98
Loadout: 3/14/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 21.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



— Action Date: 3/16/98
Loadout: 3/16/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking




OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Grand

SPECIAL BACKFILL TOPSOIL CA-6 | CA-7 SAND = SODOR CONCRETE | OTHER |
WASTE _(LOADS) . (TONS) _ (TONS) (TONS) (TONS) = SEED |

49984 9 ~100.09 | — SOD



- Easement )

~~ Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.89 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM.
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 17.29 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



eistfuii@@uiown ( Easement )

~~ Action Date: 1/22/98
Loadout: 1/23/98
Restoration Begins: 1/23/98
Restoration Completed: 1/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.24 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR lowa

SPECIAL BACKFILL TOPSOIL CA6 | CA7 ' SAND ' SODOR ' CONCRETE; OTHER |
WASTE  (LOADS) _ (TONS) ___(TONS) = (TONS) ' (TONS) . SEED | |

— 24553 8 ; 10345 : — SOD |



o

-~ Action Date: 1/23/98
Loadout: 1/23/98
Restoration Begins: 1/26/98
Restoration Completed: 1/26/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 97.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



e,

-( Easement )

Action Date: 1/23/98

Loadout: 1/23/98

Restoration Begins: 1/23/98
Restoration Completed: 1/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.07 cubic yards, which was
shipped to WMI-Milam for disposal. ‘

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



- ( Easement )

-~ Action Date: 1/27/98
Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 1/27/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 27.79 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

sont—

r—



o)

~~ Action Date: 3/25/98
Loadout: 3/30/98
Restoration Begins: 4/1/98
Restoration Completed: 4/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 139.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Lee

SPECIAL BACKFILL TOPSOIL  CA CA7  SAND  SODOR CONCRETE | OTHER |
WASTE _ (LOADS) (TONS)  (TONS) _(TONS) (TONS)  SEED |

13937 5 ' | - SOD | |



- Action Date: 1/21/98
Loadout: 1/21/98
Restoration Begins: 1/22/98
Restoration Completed: 1/22/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.28 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR Madison
SPECIAL BACKFILL! TOPSOIL CA6  CA-7 SAND ~ SODOR ' CONCRETE = OTHER |

WASTE | (LOADS) | (TONS) . (TONS) _ (TONS) _ (TONS) | SEED | | |
4128 | 4 | | | - SOD | i




~=~  Action Date: 2/27/98
Loadout: 2/28/98
Restoration Begins: 3/2/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 84.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 2/13/98
Loadout: 2/25/98
Restoration Begins: 2/26/98
Restoration Completed: 2/28/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 150.29 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



.~ Action Date: 2/27/98
Loadout: 2/27/98
Restoration Begins: 3/2/98
Restoration Completed: 3/3/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 5.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



-~~~ Action Date: 2/5/98
Loadout: 2/6/98
Restoration Begins: 2/6/98
Restoration Completed: 2/6/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~—~ Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 14.20 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW



-~ Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 6.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Maple

SPECIAL BACKFILL TOPSOIL CA6 = CA7  SAND = SODOR  CONCRETE OTHER
_WASTE | (LOADS) (TONS)  (TONS) _ (TONS) = (TONS) . SEED | |

32201 26 16 ; — SOD | |

I



~~  Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 6.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 168.08 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~ Adfinn. Date" 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331

*M7-KW

*Subcontractors:

*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 3/12/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.15 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



-~ Action Date: 3/12/98
Loadout: 3/12/98
Restoration Begins: 3/12/98
Restoration Completed: 3/12/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
— *B. Garcia-trucking
*Grantham-trucking



~= Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 14.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking

_p—



o

OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Niedringhaus

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND  SODOR CONCRETE | OTHER |

WASTE - (LOADS) (TONS) ~ (TONS) __ (TONS) _ (TONS) | SEEI_)D | | '
15 ‘ | | - SO , |

- 303.23 15



~~ Action Date: 3/23/98
Loadout: 3/24/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 37.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



.—Action Date: 2/13/98
Loadout: 2/27/98
Restoration Begins: 2/28/98
Restoration Completed: 3/2/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 93.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
o *B. Garcia-trucking
*Grantham-trucking



-~ Action Date: 1/26/98
Loadout: 2/4/98
Restoration Begins: 2/4/98
Restoration Completed: 2/5/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 305.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



v
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OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Ohio
SPECIAL BACKFILL TOPSOIL  CA-6 CA7 ~ SAND SODOR CONCRETE OTHER |
WASTE _(LOADS) . (TONS) = (TONS) (TONS) (TONS) _ SEED \ |
43%8 3 | —soD



-~ Action Date: 2/9/98
Loadout: 2/10/98
Restoration Begins: 2/13/98
Restoration Completed: 2/13/98

*Easements were not sampled for verification due to the fact that a pre-
determined depin Yor excavaiion was given 1o Ui by 'USATE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.91 cubic yards, which was
shipped to WMI-Milam for disposal.

“Equipment ufilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking



-( Easement )

. Action Date: 2/6/98
Loadout: 2/6/98
Restoration Begins: 2/9/98
Restoration Completed: 2/9/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 12.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
-~ *B. Garcia-trucking
*Grantham-trucking

arn—.



OHM CORPORATION
PROJECT 19531

GRANITE CITY, IL
QUANTITY SUMMARY FOR Spruce
' SPECIAL BACKFILL TOPSOIL  CA-6  CA-7 SAND ~ SODOR 'CONCRETE OTHER |

__WASTE__ (LOADS) . (TONS) (TONS) (TONS) _(TONS) SEED { _
7352 | — 60 | — SoD ;



B e

~—~ Action Date: 1/29/98
Loadout: 1/29/98
Restoration Begins: 1/29/98
Restoration Completed: 1/29/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 13.81 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Suhcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



I -

-~ Action Date: 1/30/98
Loadout: 2/5/98
Restoration Begins: 2/6/98
Restoration Completed: 2/6/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 158.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR State

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND SODOR CONCRETE ' OTHER
WASTE _ (LOADS) (TONS) _ (TONS) (TONS) _ (TONS) .= SEED | |
17199 = 2 32 | 2555 SOD |



~~ Action Date: 1/16/98
Loadout: 1/16/98
Restoration Begins: 1/17/98
Restoration Completed: 1/17/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 9.30 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



~~ Action Date: 1/14/98
Loadout: 1/16/98
Restoration Begins: 1/16/98
Restoration Completed: 1/17/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
TATITRITNY.

*The excavation of special waste yielded a total of 19.47 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Walnut

- SPECIAL BACKFILL' TOPSOIL  CA-6 CA-7 SAND  SODOR | CONCRETE | OTHER
WASTE _(LOADS) (TONS) (TONS) (TONS) _(TONS) _ SEED _ |

I

2877 3 ‘ ‘ | — SOD ; |




~~ Action Date: 1/27/98
Loadout: 1/29/98
Restoration Begins: 1/30/98
Restoration Completed: 1/30/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 142.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking




~~ Action Date: 4/1/98
Loadout: 4/1/98
Restoration Begins: 4/1/98
Restoration Completed: 4/1/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 8.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



OHM CORPORATION
PROJECT 19531
GRANITE CITY, IL

QUANTITY SUMMARY FOR Washington

SPECIAL BACKFILL TOPSOIL  CA-6 CA-7 SAND , SOD OR | CONCRETE | OTHER |
_WASTE _ (LOADS) . (TONS) . (TONS) . (TONS) _ (TONS) . SEED | | :

150.73 | 9 ; - 459 . SOD | [



—. Action Date: 3/13/98
Loadout: 3/13/98
Restoration Begins: 3/16/98
Restoration Completed: 3/16/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
TOMMENTIng.

*The excavation of special waste yielded a total of 86.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~~~ Action Date: 3/12/98
Loadout: 3/13/98
Restoration Begins: 3/14/98
Restoration Completed: 3/14/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 69.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking



-~ Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/23/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 24.51 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Grantham-trucking



— Action Date: 3/23/98
Loadout: 3/23/98
Restoration Begins: 3/24/98
Restoration Completed: 3/24/98

*Easements were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 15.26 cubic yards, which was
shipped to WMI-Milam for disposal. '

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
- *B. Garcia-trucking
*Cranthrmdaadhing





